

DELOWE VILLAGE TIMELINE

- August 6th 2026 – Close on all development financing
- August 7th 2026 – 30 Day Notices Issued - Begin relocation of eligible households
- September 8th– Complete relocation/Disconnect utilities
- September 2026 – Asbestos abatement
- September 31st– Demolition permit issued
- October 2026 – Demolition complete
- October 2026 – Begin grading and site work

DELOWE VILLAGE TIMELINE

- January 2027 – Begin vertical construction
- January 2028 – Complete construction of 1st of two buildings
- January 2028 – Relocation of eligible households back to Delowe Village
- March 2028 – Complete construction of 2nd of two buildings
- July 2028 – Complete lease-up of new Delowe Village